Holmes Roast

Period Highlight:	13

Plan Duration

ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	PERIODS											
						1	2	3	4	5	6	7	8	9	10	11	12
Project Idea	1	1	1		100%												
Research & Analysis	2	2			0%												
Planning & Initial Sketches	4	1			0%												
Digital Design Implementation	5	3			0%												
Colors & Typography Selection	8	1			0%												
Media Production	9	2			0%												
Evaluation & Improvements	11	1			0%												
Final Presentation & Report	12	1			0%												